



## Critical Path Glossary

<b>Term</b>	<b>Definition</b>
<b>Precedence</b>	The order in which tasks must be completed, as defined in a precedence table.
<b>Network Diagram</b>	A visual representation of the precedence relationships between tasks.
<b>Critical Event</b>	A task on the critical path that cannot be delayed without delaying the overall project completion.
<b>Scheduling</b>	The process of allocating time and resources to complete tasks according to their precedence relationships.
<b>Float Time</b>	The amount of time a non-critical task can be delayed without impacting the overall project completion.
<b>Critical Path</b>	The sequence of tasks that determines the minimum total time required to complete a project.