

Precedence

Network Diagram

Critical Event

Scheduling

Float Time

Critical Path

A visual representation of the precedence relationships between tasks.

The order in which tasks must be completed, as defined in a precedence table.

The process of allocating time and resources to complete tasks according to their precedence relationships.

A task on the critical path that cannot be delayed without delaying the overall project completion.

The sequence of tasks that determines the minimum total time required to complete a project.

The amount of time a non-critical task can be delayed without impacting the overall project completion.